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de maximis, inc.

450 Montbrook Lane
Knoxville, TN 37919
(865) 691-5052
(865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

Via Electronic Mail
July 15, 2016

Mr. Tim Maley

Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Bivd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the
Remedial Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004
June 2016 Monthly Progress Report #026

Dear Mr. Maley:

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA
Docket No. V-W-14-C-004, the Respondents are submitting the June 2016 monthly progress
report.

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865)
691-5052.

Sincerely,
de maximis, inc.

/%/Jﬂ%

Bennie L. Underwood
Project Coordinator

BLU/MHS/
Enclosure
o (via e-mail)
Leslie Blake, EPA
Nick Cooper, IDEM
Jeff Cahn, Esq., EPA
David Rieser, Esq., K&L Gates
Mike Samples, de maximis
Mark Raybuck, Parsons
GDL Technical Committee
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de maximis, inc.

MONTHLY PROGRESS REPORT - #026

PROJECT NAME: Gary Development Landfill Superfund Site

PERIOD COVERED: June 2016

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT

AGREEMENT

Geoprobe activities were initiated on June 13, 2016 in accordance with Section
3.5.5.2 of the RI/FS Work Plan (see Changes in RI/FS Work Plans or Activities).

In a letter dated June 15, 2016, the EPA approved proposals set forth in the Gary
Development Landfill Site Group (Respondents) Erosion Control Measures
Memorandum, dated May 25, 2016.

On June 27, 2016, the Respondents received an invoice from EPA for its
response costs. The invoice is in the amount of $40,900.59, and covers the
period of May 1, 2015 through April 30, 2016. Reimbursement of the invoiced
charges is due within 30 days of receipt (i.e., July 27, 2016).

At EPA’s request, during the reporting period the Respondents initiated contact
with the Canadian National Railroad (CN) to discuss the potential for gaining
access to CN'’s right-of-way for the purpose of completing two Geoprobe
locations (see conditions of EPA’s June 15, 2016 letter regarding field
modifications).

B. SAMPLING AND TESTING ACTIONS AND RESULTS

In a transmittal dated June 24, 2016, the Respondents provided EPA with the
results from field screening of existing gas vents. This work was performed in
accordance with Section 3.5.5.4 of the RI/FS Work Plan. In accordance with the
RI/FS work plan, the memorandum also provided a list of the vents proposed for
further sampling.

During the reporting period, groundwater sampling was conducted at several of
the Geoprobe temporary well locations. Once all of the temporary groundwater
wells have been sampled, analyzed and reviewed by the Respondents, the
results will be transmitted to EPA along with proposed locations for new
groundwater monitoring wells.
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WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF
SIGNIFICANT ACTIVITIES / DELIVERABLES

Continue implementation of the RI/FS work plan in accordance with the
schedule.

Completion of remaining Geoprobe locations in accordance with Section 3.5.5.2
of the RI/FS work plan.

Complete sampling of groundwater from the temporary wells pursuant to Section
3.5.4 of the RI/FS Work Plan.

Respondents will take actions to address the area of smoldering waste which
resulted from a brush fire initiated by off-Site railroad maintenance activities. At
present, planned actions include placing compactable soil over the area where
smoke is emanating, and the capping existing gas vents in proximity of the area.

Review groundwater data and select locations for required groundwater
monitoring wells. Discuss with EPA and following approval, initiate monitoring
well construction.

Perform evaluations of remaining site building and other building debris.
Contingent upon an appropriate rain event, collect storm water sample(s).
Following receipt of EPA’s concurrence with Respondents June 24, 2016 Landfill
Gas Vent Screening memorandum, implement gas vent and air sampling

pursuant to Section 3.5.5.4 of the RI/FS work plan.

Pursuant to Section 3.5.2.2 of the RI/FS work plan, perform sediment sampling in
the southern wetlands.

Provide EPA with the analytical results from the surface depression water
sampling that was performed.



<

de maximis, inc.

Monthly Progress Report #026

Gary Development Landfill Superfund Site
July 15, 2016

Page 3 of 3

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

Pursuant to correspondence dated June 7, 2016, and follow-up conversations
between representatives for EPA, IDEM and the Respondents, field modifications
were discussed and agreed to regarding Geoprobe locations/sampling sequence
and interior soil sampling methodology. These modifications addressed actual
field conditions and drilling subcontractor recommendations. In a letter dated
June 15, 2016, EPA documented its approval of modifications proposed in the
June 7, 2016 correspondence referenced above.

F. ENCOUNTERED / ANTICIPATED DELAYS

Geoprobe activities have required more time than expected due to encountering
impenetrable debris at several locations. The drilling subcontractor has changed
to hollowstem auger in order to complete work at the remaining five (5) locations.
However, the Respondents do not expect this to impact the overall project

schedule.

G. COMMUNITY RELATIONS ACTIVITIES

None.



